Monthly Report #7 I, 7N TL

Date: April 1, 1965
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Engineering completed to date:

1. Belt and pulley system complete

2. Tank and plumbing system complete

3. Film hangers complete

L. Frame feed in mechanism complete

5, Processor frame and transport mechanism frame complete
6. Frame feed in section {developer) complete

7. Filter system complete

8. Tenk inserts complete

9, Replenisher system complete
10. Take up and storage at end complete
11. Modified take up for new 36 frame magazine complete
12. Magazine for 36 frames complete

Design/drafting complete!

Alj A2; A3; Ahj A5; A6j A7; A8; AlO drawn
All - 90% drawn
Al2 - 80% drawn

Manufaoturing complete:
- no change from last momth

Materials and parts on hend:
- 9% now on hand

Major program developments:

- by letters dated March 4 and March 16 we requested
contract changes re delivery and funds, No
reply has been recelved

Persomel changes
- none

Program milestones
- gae (E) above

Estimated complation date
- see (E) above
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